
 

 

Meeting Minutes, AMS-02 Project Tag-up 
January 23, 2006 

 
 

Attendees:  
 
Trent Martin (NASA/JSC), Paul Nemeth (ESCG), Leland Hill (ESCG), Art Nelson Jr. 
(ESCG), John Stanford (NASA/JSC), John Heilig (ESCG), Mike Fohey (ESCG), Tim 
Urban (ESCG), Win Reid (Boeing) 
 
Agenda Item 1: Open Paper Management Tool (OPMT) – Paul Nemeth 
 
Due to the low turn-out, review of the OPMT Open Items Report was not conducted. 
 
Open Discussion 
 
Mike Fohey provided a brief status of the AMS-02 Multi-Layer Insulation (MLI) 
Guidelines document.  Comments from CGS Thermal Group representatives (M. Molina 
and C. Vettore) were incorporated into the document.  The final version of the MLI 
Guidelines is pending approval of the updates by representatives of the Crew and 
Thermal Systems Division. 
 
Paul Nemeth briefed the group on the status of AMS manufacturing activity in Bldg 10.  
Significant progress has been made on the flight hardware and GSE.  He recommended 
that if you hadn’t stopped by Bldg 10 recently, that you ought to stop in and see the 
hardware. 
 
Meeting was adjourned at 9:25. 


